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DATE NUMBER PROGRAM STATUS DESCRIPTION AMOUNT PAID

05-89 890-89 50-50% CLOSED 11-15-90 APRON/TAXIWAY $70,815.33 $70,815.33

01-90 938-90 50-50% CLOSED 11-19-92 EXT & WIDEN R/W $175,000.00 $175,000.00

11-90 971-90 50-50% CLOSED 04-14-92 REBUILD T/W $11,124.63 $11,241.63

11-90 972-90 5% AIP #1 CLOSED 01-20-92 EXP R/W $25,000.00 $25,000.00

05-93 1172-93 75-25% CLOSED 12-24-94 WIND CONE-PAPI LTS $45,221.25 $43,051.44

11-94 1261-94 5% AIP CLOSED 01-02-97 T/W PHASE 1 $28,040.00 $26,429.38

02-95 1275-95 50-50% CLOSED 08-20-96 NDB $7,000.00 $5,719.86

05-95 1285-95 5% AIP #2 CLOSED 01-02-97 T/W PHASE  2 $30,300.00 $30,300.00

10-95 1331-95 90-10% CLOSED 11-21-95 STRUCTURE OVERLAY $157,500.00 $157,500.00

09-96 1407-96 50-50% CLOSED 02-07-97 NDB ANT $4,498.00 $3,692.66

05-97 1462-97 75-25% CLOSED 12-05-97 DEVELOPMENT PLAN $11,250.00 $11,250.00

11-98 1572-98 50-50% CLOSED 05-19-00 ACCESS ROAD $100,750.00 $100,342.89

12-98 1577-98 50-50% CLOSED 03-09-00 HANGAR (HSU) $58,250.00 $38,188.14

09-99 1642-99 75-25% CLOSED 03-08-01 CONSTRUCT T/W $70,125.00 $69,992.25

09-99 1643-99 80-20% CLOSED 06-28-00 APRON O/L $89,600.00 $87,768.72

02-01 1765-01 75-25% CLOSED 10-17-01 Relocate Fuel Tanks & Install Credit Sys. $41,250.00 $41,250.00

06-01 1800-01 5% AIP #3 CLOSED 06-18-01 Master Plan $2,990.00 $2,990.00

08-01 1827-01 5% AIP #4 CLOSED 01-15-03 Ramp Extension $8,529.26 $8,529.26

11-01 1859-01 50-50% CLOSED 11-04-02 Remodel Terminal Building $7,000.00 $7,000.00

06-02 1910-02 5% AIP #5 CLOSED 01-28-03 Runway Lighting Rehabilitation $11,001.50 $9,563.57

06-02 1911-02 75-25% CLOSED 08-07-03 Airport Security, Lighting, and Fencing $74,940.00 $74,940.00

08-02 1936-02 90-10% CLOSED 11-05-02 Seal rwy, txy, and apron areas $93,168.00 $93,168.00

11-02 1960-02 50-50% CLOSED 08-26-04 Construct new ag. Ramp $12,000.00 $12,000.00

09-03 2014-03 10% AIP #6 CLOSED 10-24-07 Land purchase (12.5 acres) $6,500.00 $1,151.80

01-04 2054-04 75-25% CLOSED 02-15-05 Construct 8-bay T-hangar $150,000.00 $147,309.09

01-04 2055-04 75-25% CLOSED 08-08-05 Construct stub txys for new 8-bay T-hangar $56,887.50 $34,513.95

01-04 2056-04 50-50% CLOSED 07-13-06 Aviation Education bldg with 4-bay hangar $193,352.50 $189,020.94

01-05 2131-05 5% AIP #7 CLOSED 01-24-05 Rehabilitate Taxiway Lighting System $9,425.55 $9,425.55

02-06 2271-06 50-50% CLOSED 04-12-06 Replace fuel system credit card reader $2,297.50 $2,297.50

04-06 2293-06 80-20% CLOSED 10-13-06 Installation of doors to new T-Hangars $69,600.00 $63,588.80

09-07 2521-07 100% CLOSED 10-29-07 Security gate w/keypad, replace tractor $21,235.00 $21,235.00
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08-08 2622-08 5% AIP #8 CLOSED 08-18-08 Purchase 16 acres of land in approach zones $7,652.00 $7,652.00

03-09 2717-09 80-20% CLOSED 06-01-09 Perimeter fencing, access sidewalk, rehab, small bridge $39,325.52 $32,718.65

04-10 2835-10 5% AIP #9 CLOSED 04-23-10 Rwy 22 RPZ clearing & grading, Wetland mitigation $15,178.00 $15,178.00

05-10 2848-10 5% AIP #10 CLOSED 05-26-10 Rwy, txy, & apron seal coat, new REIL system $13,674.00 $13,674.00

06-11 2992-11 5% AIP #11 CLOSED 06-21-11 Installation of perimeter fencing $8,948.00 $8,948.00

12-11 3058-11 5% AIP *** CLOSED 12-15-11 Obstruction survey $2,785.63 $2,785.63

03-12 3103-12 80-20% CLOSED 06-20-13 Construct new 60’ X 70’ corporate hangar $218,400.00 $218,197.23

03-12 3104-12 90-10% CLOSED 06-20-13 Sitework & related pavement for new corporate hgr $112,500.00 $112,500.00

07-13 3220-13 5% AIP #12 CLOSED 07-18-13 Install PAPIs, primary & (2) supplemental windcones $8,276.53 $8,276.53

07-14 3335-14 80-20% Part Pymt 09-11-15 Relocate ag-operations pad, new access road $349,440.00 $174,720.00
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